

Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022

Display Week: 25

					Jan 23, 2023	Jan 30, 2023	Feb 6, 2023	Feb 13, 2023	Feb 20, 2023	Feb 27, 2023																																											
					23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5							
TASK	LIMITS	PROGRESS	START	END	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							
Las Vegas Blvd - Phase E/F (LVP)																																																					
Las Vegas Blvd Tropicana, Harmon	NO WORK-LVB, Tropicana, Harmon Day Restrictions: None		1/22/23	1/30/23	No Work-Tropicana Demo																																																
Las Vegas Blvd	Bellagio to Harmon Day Restrictions: 24hr NB left-turn lane closure		1/29/23	2/10/23																																																	
Frank Sinatra Ph. 2 (LVP)																																																					
Frank Sinatra	NO WORK-Frank Sinatra Day Restrictions: None		1/22/23	1/30/23	No Work-Tropicana Demo																																																
Frank Sinatra	Arena to Harmon Day Restrictions: None		1/29/23	2/10/23																																																	
Frank Sinatra Ph. 1 (Holcim)																																																					
Frank Sinatra	NO WORK-Frank Sinatra Day Restrictions: None				Paused until March																																																
Dean Martin Ph. 2 (LVP)																																																					
Dean Martin	NO WORK-Dean Martin Day Restrictions: None		1/22/23	1/30/23	No Work-Tropicana Demo																																																
Dean Martin	Mel Torme to Twain Day Restrictions: None		1/30/23	2/3/23																																																	
Dean Martin	Mel Torme to Twain Day Restrictions: None		2/5/23	2/10/23																																																	
Frank Sinatra	Twain to Sammy Davis Day Restrictions: None		2/5/23	2/10/23																																																	
Sammy Davis Jr. Dr. (LVP)																																																					
Sammy Davis	Genting Blvd to North Bridge Ln Day Restrictions: None		1/22/23	2/10/23	NB double right lane closure (ITS/Concrete)																																																
Hotel Rio (LVP)																																																					
Hotel Rio	Flamingo to Dean Martin Day Restrictions: 24hr full closure (open weekend)		2/5/23	2/17/23																																																	

Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022
 Display Week: 25

TASK	LIMITS	PROGRESS	START	END	Jan 23, 2023							Jan 30, 2023					Feb 6, 2023					Feb 13, 2023					Feb 20, 2023					Feb 27, 2023														
					23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Las Vegas Blvd - Phase B (TAB)																																														
Las Vegas Blvd	NO WORK-Las Vegas Blvd, Sunset, Russell Day Restrictions: None		1/22/23	1/30/23								No Work-Tropicana Demo (Overnight work may be permitted, pending traffic monitoring)																																		
Las Vegas Blvd.	Russell to Sunset Day Restrictions: None		1/30/23	2/10/23								SB right or left lane closure (Intermittent) (concrete/paving)																																		
Las Vegas Blvd.	RR Xing to Sunset Day Restrictions: None		1/30/23	2/17/23								NB double left lane closure Various left-turn movements will be restricted																																		
Las Vegas Blvd.	Russell to Dewey Day Restrictions: None		1/30/23	2/3/23								NB double left lane closure																																		
Naples Outfall Storm Drain (LVP)																																														
University Center	North of Harmon to Flamingo Day Restrictions: 24hr East 1/2 road closure		1/8/23	2/10/23	24hr East 1/2 road closure-Maintain 1NB/1SB (RCB)																																									
I-15/Tropicana (Kiewit/NDOT)																																														
Dean Martin NB	Tropicana to Hotel Rio Day Restrictions: 24hr NB single right lane closure		8/17/22	2/12/23	24hr NB single right lane closure - Maintain 1NB/TWLT/2SB																																									
I-15 SB	Flamingo to Tropicana Day Restrictions: SB right aux lane closure		8/18/22	2/12/23	24hr SB right auxiliary lane closure																																									
Tropicana	Dean Martin to NY NY D/W Day Restrictions: 24hr Full Closure		1/21/23	1/30/23	24hr full closure (Demolition)																																									
I-15 NB/SB	Flamingo to Russell Day Restrictions: 24hr Full Closure		1/27/23	1/30/23	24hr full closure (Demolition) Includes the I-15 SB on ramp at Flamingo and the I-15 NB on ramp at Russell																																									
I-15 SB Tropicana Exit Ramps	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/17/23	9/23/23	24hr full closure EB (thru 6/2024) /WB (thru 9/2023) Exit Ramps																																									
I-15 NB Tropicana On Ramp	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/21/23	9/23/23	24hr full closure NB on ramp (thru 9/2023)																																									
I-15 SB Tropicana On Ramp	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/21/23	1/30/23	24hr full closure SB on ramp																																									
i-15 NB Tropicana Off Ramp	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/21/23	1/30/23	24hr full closure NB off ramp																																									
I-15 NB Hook Ramp to Frank Sinatra/Arena	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/27/23	6/1/24	24hr full closure hook ramp to Frank Sinatra/Arena																																									

Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start:

Display Week:

TASK	LIMITS	PROGRESS	START	END	Jan 23, 2023							Jan 30, 2023					Feb 6, 2023					Feb 13, 2023					Feb 20, 2023					Feb 27, 2023															
					23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
Developer Projects Encroachment Permits		Permit No.																																													
Aria (Penta) <i>Crane/Steel</i>	Las Vegas Blvd at Harmon Day Restrictions: None	22-13686	1/19/23	2/21/23	EB single right thru/right-turn lane closure																																										
Bally's (Ole Red) (Yesco) <i>Crane</i>	Las Vegas Blvd at Flamingo Day Restrictions: None	22-18708	12/27/22	1/30/23	NB double right lane, right-turn lane closure																																										
Bally's (Ole Red) <i>Crane</i>	Las Vegas Blvd at Flamingo Day Restrictions: To Be Determined	22-16108			Dates to be determined (2/20-24/2023)																																										
Bally's (Yesco) <i>Rebranding</i>	Las Vegas Blvd at Flamingo Day Restrictions: NB right-turn lane closure	22-13226	8/1/22	6/30/23	EB double right lane closure; SB left-turn lane closure (9pm-6am) (<i>Crane in ROW</i>)																																										
Planet Hollywood (Yesco) <i>Rebranding</i>	Harmon at Las Vegas Blvd Day Restrictions: WB double right lane closure	22-19786	1/3/23	4/4/23	WB double right lane closure (<i>Crane in ROW</i>) (1 day within 2 weeks)																																										
Garage (Clauss Const) <i>Parking Garage Demo</i>	Harmon at Las Vegas Blvd Day Restrictions: EB right lane closure (5am-3pm)	22-17285	1/17/23	2/21/23	4 weeks between 1/17/23 and 2/21/23; EB right lane closure																																										