

# Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022  
 Display Week: 32

Mar 13, 2023					Mar 20, 2023					Mar 27, 2023					Apr 3, 2023					Apr 10, 2023					Apr 17, 2023																							
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	LIMITS	PROGRESS	START	END																												
<b>Las Vegas Blvd - Phase E/F (LVP)</b>																																
Las Vegas Blvd	Bellagio to Harmon <b>Day Restrictions: 24hr NB left-turn lane closure</b>		3/12/23	3/17/23														NB/SB double left, left-turn lane closures (WL Testing/SD/Comm Bank) 24hr NB left-turn lane closure (equipment) 24hr EB double left lane closure														
Las Vegas Blvd	Bellagio to Harmon <b>Day Restrictions: 24hr NB left-turn lane closure</b>		3/19/23	3/24/23														SB double left, left-turn lane closures (WL connection) NB triple right lane closure														
Harmon	Cosmopolitan Drive to Planet Hollywood <b>Day Restrictions: 24hr EB double left lane closure</b>		3/19/23	3/24/23														EB double left lane, WB to SB single left-turn lane closure														
Las Vegas Blvd	Bellagio to Harmon <b>Day Restrictions: 24hr NB left-turn lane closure</b>		3/26/23	3/31/23														NB/SB double left, left-turn lane closures (WL Testing/SD/Comm Bank) 24hr NB left-turn lane closure (equipment) 24hr EB double left lane closure														
<b>Frank Sinatra Ph. 2 (LVP)</b>																																
Frank Sinatra	Russell Rd & Frank Sinatra Intersection <b>Day Restrictions: None</b>		3/5/23	3/24/23														EB Dedicated right-turn lane closure to FSD NB FSD @ Russell double left-turn lane closure														
Frank Sinatra	Russell Rd & Frank Sinatra Intersection <b>Day Restrictions: None</b>		3/5/23	3/24/23														EB right lane closure on Russell NB FSD @ Russell single left-turn and dedicated right-turn/thru lane closure														
<b>Frank Sinatra Ph. 1 (Holcim)</b>																																
Frank Sinatra	<b>NO WORK-Frank Sinatra</b> <b>Day Restrictions: None</b>				Paused until April 3																											
<b>Dean Martin Ph. 2 (LVP)</b>																																
Dean Martin	Hotel Rio to South Limit <b>Day Restrictions: None</b>		3/5/23	3/17/23														West half or east half road closure (Median, Striping, Loops)														
Dean Martin	Hotel Rio to South Limit <b>Day Restrictions: None</b>		3/19/23	3/31/23														East half or east half road closure (Median, Loops)														
<b>Sammy Davis Jr. Dr. (LVP)</b>																																
Sammy Davis	Vegas Plaza to Fashion Show/DI <b>Day Restrictions: None</b>		3/12/23	3/17/23														NB/SB left lane closure (median) (Signal Mods)														
Sammy Davis	Mirage Parking Garage to Fashion Show/DI <b>Day Restrictions: None</b>		3/12/23	3/17/23														NB double right lane closure														
Sammy Davis	South Bridge (ConExpo/Con-Agg 2023) <b>Day Restrictions: 24-hr</b>		3/5/23	3/17/23														24-hr full closure														
Sammy Davis	Circus Circus to Sahara <b>Day Restrictions: None</b>		3/19/23	3/31/23														NB/SB left lane closure (median) (Signal Mods)														

# Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022  
 Display Week: 32

TASK	LIMITS	PROGRESS	START	END	Mar 13, 2023							Mar 20, 2023							Mar 27, 2023							Apr 3, 2023							Apr 10, 2023							Apr 17, 2023						
					13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
<b>Hotel Rio (LVP)</b>																																														
Hotel Rio	Flamingo to Dean Martin <b>Day Restrictions: 24hr full closure (open weekend)</b>		3/5/23	3/17/23																																										
<b>Dean Martin Ph. 1 (LVP) - Project NTP 3/13/23</b>																																														
Dean Martin	South of Tropicana to north of Turkey St <b>Day Restrictions: None</b>		3/19/23	3/31/23																																										
<b>Las Vegas Blvd - Phase B (TAB)</b>																																														
Las Vegas Blvd.	RR Xing thru Sunset <b>Day Restrictions: None</b>		1/30/23	3/24/23																																										
Las Vegas Blvd.	Welcome Sign to Dewey <b>Day Restrictions: None</b>		3/19/23	3/31/23																																										
Las Vegas Blvd.	Sunset to Dewey <b>Day Restrictions: None</b>		3/12/23	3/17/23																																										
<b>Naples Outfall Storm Drain (LVP)</b>																																														
University Center	North of Harmon to Flamingo <b>Day Restrictions: 24hr East 1/2 road closure</b>		1/8/23	3/31/23																																										

# Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start:

Display Week:

Mar 13, 2023					Mar 20, 2023					Mar 27, 2023					Apr 3, 2023					Apr 10, 2023					Apr 17, 2023																
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	LIMITS	PROGRESS	START	END																												
<b>I-15/Tropicana (Kiewit/NDOT)</b>																																
Dean Martin NB	Palm Center to Hotel Rio <b>Day Restrictions: 24hr Full Closure</b>		2/1/23	4/28/23	NB lane closed 24hr full closure																											
Dean Martin NB/SB	Tropicana to Palm Center <b>Day Restrictions: None</b>		3/1/23	4/28/23	NB/SB one lane closed																											
I-15 SB Tropicana Exit Ramps	Tropicana to Flamingo <b>Day Restrictions: 24hr Full Closure</b>		1/17/23	9/1/23	24hr full closure EB (thru 6/2024) /WB (thru 9/2023) Exit Ramps																											
I-15 NB Tropicana On Ramp	Tropicana to Flamingo <b>Day Restrictions: 24hr Full Closure</b>		1/21/23	9/1/23	24hr full closure NB on ramp (thru 9/2023)																											
Tropicana EB/WB	Dean Martin to NY/NY D/W <b>Day Restrictions: 2 lanes each direction</b>		1/21/23	9/1/23	2EB/2WB lanes open (thru 9/2023)																											
I-15 NB Hook Ramp to Frank Sinatra/Arena	Tropicana to Flamingo <b>Day Restrictions: 24hr Full Closure</b>		1/27/23	6/1/24	24hr full closure hook ramp to Frank Sinatra/Arena																											
I-15 NB	Tropicana to Flamingo <b>Day Restrictions: 24hr single lane closure</b>		3/20/23	4/20/23																												
Tropicana EB	Polaris to Dean Martin <b>Day Restrictions: None</b>		3/12/23	3/19/23																												
Tropicana WB	Polaris to Dean Martin <b>Day Restrictions: None</b>		3/15/23	3/22/23																												
Tropicana EB/WB	Polaris to Dean Martin <b>Day Restrictions: None</b>		3/29/23	4/7/23	EB/WB single or double lane closures																											

# Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022

Display Week: 32

Mar 13, 2023					Mar 20, 2023					Mar 27, 2023					Apr 3, 2023					Apr 10, 2023					Apr 17, 2023																
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	LIMITS	PROGRESS	START	END																												
<b>Developer Projects Encroachment Permits</b>			Permit No.																													
<b>Aria</b> <i>(Penta Crane/Steel)</i>	Las Vegas Blvd at Harmon <b>Day Restrictions: None</b>	22-13686	2/27/23	3/20/23								<b>EB single right thru/right-turn lane closure</b>																				
<b>Bally's (Ole Red)</b> <i>Crane</i>	Las Vegas Blvd at Flamingo <b>Day Restrictions: To Be Determined</b>	22-16108			<b>Dates to be determined (2/20-24/2023)</b>																											
<b>Bally's (Yesco)</b> <i>Rebranding</i>	Las Vegas Blvd at Flamingo <b>Day Restrictions: NB right-turn lane closure</b>	22-13226	8/1/22	6/30/23	<b>EB double right lane closure; SB left-turn lane closure (9pm-6am) (Crane in ROW)</b>																											
<b>Planet Hollywood</b> <i>(Yesco)</i> <i>Rebranding</i>	Harmon at Las Vegas Blvd <b>Day Restrictions: WB double right lane closure</b>	22-19786	1/3/23	4/4/23	<b>WB double right lane closure (Crane in ROW) (1 day within 2 weeks)</b>																											
<b>Dream Hotel</b> <i>(Tab/National Pipeline)</i> <i>Waterline</i>	Las Vegas Blvd at Russell <b>Day Restrictions: EB right lane closure (5am-3pm)</b>	22-18525	2/21/23	3/22/23	<b>NB double right lane closure</b>																											
<b>Bellagio</b> <i>(Austin General)</i> <i>Tree removal</i>	Las Vegas Blvd at Flamingo <b>Day Restrictions: None</b>	22-17562	2/27/23	4/20/23	<b>SB double right lane closure</b>																											