

Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022
 Display Week: 45

Jun 12, 2023			Jun 19, 2023			Jun 26, 2023			Jul 3, 2023			Jul 10, 2023			Jul 17, 2023																																	
12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	LIMITS	PROGRESS	START	END																												
Las Vegas Blvd - Phase E/F (LVP) Estimated Substantial Completion: August 2024																																
Tropicana	Las Vegas Blvd to Koval Day Restrictions: None		3/26/23	6/23/23															WB double right lane closure (concrete, electrical)													
Tropicana	NWC Las Vegas Blvd and Tropicana Day Restrictions: None		4/3/23	6/23/23															WB double right lane closure (concrete/fence removal)													
Las Vegas Blvd	Harmon to Park Day Restrictions: None		6/12/23	7/7/23	NB triple left lane closure (comms/electrical)																											
Las Vegas Blvd	Harmon to Park Day Restrictions: None		6/12/23	7/7/23	SB left lane closure (comms/electrical)																											
Frank Sinatra Ph. 2 (LVP) Estimated Substantial Completion: July 30, 2023																																
Frank Sinatra	Arena to Twain Day Restrictions: None		6/18/23	6/30/23															West half closure (Maintain 1x1) (UTACSUtality Adjustments)													
Sammy Davis Jr. Dr. (LVP) Estimated Substantial Completion: August 15, 2023																																
Sammy Davis	Vegas Plaza Fashion Show Fashion Show to Genting Day Restrictions: None		6/11/23	6/16/23	NB/SB double right lane closure (ramps, signal mods)																											
Sammy Davis	Vegas Plaza to Fashion Show, Fashion Show to Genting, Circus Circus to Sahara Day Restrictions: None		6/18/23	6/30/23															NB/SB double right lane closure (UTACS, Utility Adjustment)													
Dean Martin Ph. 1 (LVP) Estimated Substantial Completion: August 4, 2023																																
Dean Martin	Turkey St to South of Tropicana Day Restrictions: None		6/11/23	6/23/23															West half road closure (Paving, concrete)													
Dean Martin	Turkey St to South of Tropicana Day Restrictions: None		6/25/23	6/30/23															East half road closure (DMS board)													
Las Vegas Blvd - Phase B (TAB) Estimated Substantial Completion: July 19, 2023																																
Las Vegas Blvd.	Sunset to 215 Day Restrictions: None		4/30/23	6/23/23															NB double right/left lane closure (Waterline, paving)													
Las Vegas Blvd.	Sunset to 215 Day Restrictions: None		5/21/23	6/23/23	SB left lane closure (Waterline)																											
Las Vegas Blvd.	Sunset to Dewey Day Restrictions: None		3/19/23	6/23/23															NB double right or left lane closure (Concrete flatwork, waterline appurtenances, paving)													
Sunset Rd	Las Vegas Blvd to 300 ft east Day Restrictions: None		5/1/23	6/23/23															WB/EB left lane closure (Waterline lateral)													

Resort Corridor - 3-Week Look Ahead (Lane Restrictions)

Project Start: Sun, 8/7/2022
 Display Week: 45

Jun 12, 2023					Jun 19, 2023					Jun 26, 2023					Jul 3, 2023					Jul 10, 2023					Jul 17, 2023																
12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

TASK	LIMITS	PROGRESS	START	END																												
I-15/Tropicana (Kiewit/NDOT)																																
Dean Martin NB	Palm Center to Hotel Rio Day Restrictions: None		2/1/23	6/30/23	NB single lane closure																											
Dean Martin NB/SB	Palm Center to Jerry Lewis Day Restrictions: None		6/17/23	8/31/23						SB/NB single lane closure																						
I-15 SB Tropicana Exit Ramps	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/17/23	9/1/23	24hr full closure EB (thru 6/2024) /WB (thru 9/2023) Exit Ramps																											
I-15 NB Tropicana On Ramp	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/21/23	9/1/23	24hr full closure NB on ramp (thru 9/2023)																											
Tropicana EB/WB	Dean Martin to NY/NY D/W Day Restrictions: 2 lanes each direction		1/21/23	9/1/23	2EB/2WB lanes open (thru 9/2023)																											
Tropicana EB/WB*	Dean Martin to NY/NY Day Restrictions: All lanes close 9pm-5am		6/14/23	6/15/23	Full closure (All lanes closed 9pm-5am)																											
Tropicana EB/WB	Dean Martin to Polaris Day Restrictions: None		5/22/23	6/25/23	EB/WB single lane closure																											
I-15 NB Hook Ramp to Frank Sinatra/Arena	Tropicana to Flamingo Day Restrictions: 24hr Full Closure		1/27/23	6/1/24	24hr full closure NB exit ramp (thru 6/2023)																											
I-15 NB	Hacienda to Tropicana Day Restrictions: 24hr single lane closure		3/20/23	6/21/23	24hr NB single lane closure																											
I-15 NB	Blue Diamond to I-215 Day Restrictions: None		6/20/23	6/20/23	NB full closure (9pm to 5am) (ATM Sign)																											
I-15 NB/SB	Flamingo to Tropicana Day Restrictions: None		6/14/23	6/14/23	NB/SB three lanes open (High mast installation)																											
Frank Sinatra*	Arena to Excalibur Day Restrictions: 24hr NB/SB closure		6/20/23	7/14/23	24hr NB/SB single lane closure (maintain 1NB/1SB)																											
Harmon	Jerry Lewis to Aria/Vdara Driveway Day Restrictions: 24hr EB single lane closure		6/2/23	9/1/23	24hr EB/WB single lane closure																											